
June 01,2006 

E2 / T I  PROJECT 
K I E W I T  / F C I  / M A N S O N ,  A J V  

Serial Letter: KFh4-LET-000166 

California Department of Transportation 
SFOBB - E2T1 Project 
333 Burma Road 
Oakland, CA 94607 

Attention: Pedro Sanchez 

Reference: SAS E21Tl Foundation Project 
Caltrans Contract No 04-0120E4 
KFM Job No. 364/4347 
KFM Submittal #435r2, dated 5/3/06 
State Letter # 05.003.01-001286, dated 5/30/06 

Subject: Pier E2 Footing and Pier ISD - Request for Change Order 

Dear Pedro: 

In accordance with Standard Specification Section 4-1.03 “Changes”, KFM cannot proceed with the 
incorporation of the ISD resolutions into the contract until a Contract Change Order is issued or until 
written direction is received. Therefore, KFM requests that the State issue a Contract Change Order to 
revise the Pier E2 footing and column contract drawings to incorporate the changes resulting from the 
specified Integrated Shop Drawing process. We request these revised drawings be “clouded” to clearly 
reflect the changes. 

‘If you have any questions or comments, please contact this office. 

Sincerely, 
KIEWIT/FCI/MANSON, a JV n 

Christopher J. Villa 
Deputy Project Director 

cc: file 

220 Burma Road, Oakland, CA 94607 9 PO Box 23223, Oakland, CA 94623 
Phone (510) 419-0120 *Fax (510) 832-1456 

AN EQUAL OPPORTUNITY EMPLOYER 


